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Health and Safety: 

1. On January 14, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services 

discussed current inclement weather conditions including limited visibility while working 

and driving snowy conditions.       

Note: the team has experienced cold temperatures snow the past two days.  Accumu-

lation of up to 1-foot of snow was noted at BG-01 location making access to the re-

mote locations more difficult.   

2. No near misses or incidents occurred. 

 
Activities Completed: 
 

1. Weston and YJD completed cleanup at BG-01A, topped off grout in borehole.  The team 

also topped off grout at N-3 well location.  Discussion with  residence regarding 

property ownership.   

 
Planned activities for January 15 and 20-23, 2015: 
 

1. Weston and YJD will attempt to access BG-01 location and top off borehole with grout 

and construct a surface completion at N-3 location before demobilizing from the site 

(1/15/15).  All equipment will be parked at the soil staging pad during while off-site.   

2. Upon returning to the site on 1/20/15, Weston will develop monitor well N-3. 

3. YJD will mobilize back to Grants and prepare to move equipment to BG-07 location. 

   

Open Items: 

1. Sample well Homestake well 928. Schedule TBD. 
2. Sample Village of Milan well 907. Schedule TBD. 
3. Develop and sample N-3.  Develop well on 1/20/15.  Sample well TBD. 
4. Drill BG-06, BG-07 and possibly N-5 upon return to the site.  BG-07 location is first up. 
5. Determine which soil samples collected from locations BG-02, N-3 and BG-01 should be 

analyzed for SPLP and XRD.    
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